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Client USACE New Bedford Office Date May 10, 2017

Project New Bedford Harbor Superfund Site | Project No. 35BG1001

Prepared By Steve Sills Note No. 629

Subject New Bedford Harbor - Client Update Meeting

Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below

Client EPA MassDEP Jacobs Battelle
Nathan Mangelson Dave Lederer Garry Waldeck Steve Sills Deirdre Dahlen
Peter Hugh Abdul Tahil Steve Fox Patty White
Marie Esten Dave Dickerson Sevenson Beth Anderson

Ellen lorio Hoshaiah Barczynski Joe Mahoney Craig Kish

Kevin Coleman Mike Brouillette Mark Gouveia

Tim Rezendes Lonnie Fallin

SAFETY/SITE MAINTENANCE

Safety Alert

Notes

Last week, a laborer was struck in the left cheek while pinning barges. Ice was applied and the worker returned to his duties. Later he
felt dizzy and was taken to the hospital for x-rays/CT. He was released with no restrictions and returned to work the following day.
Procedures for performing that function were reviewed with workers and all incident related paperwork was provided to NAE.

Site Maintenance

Basic maintenance such as lawn mowing is occurring. Repair items needed for Area D (electrical box replacement) will be conducted
once the RAC contract is awarded. Additionally, the CoNB Fire Department call box at Area D has been disconnected and will not be
brought back into service. This is part of a citywide action — the FD will not be responding to call boxes anymore. Jacobs (Gouveia) is
assembling costs for alternative methods of notifying the FD in the event of emergencies.

Distribution: Padticipants: Jacobs: Document Control File. Beth Anderson, Mike Anderson. Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor. Mark Gouveia, Al Hardesty, Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright, Sevenson: Mike Crystal, Joe Manhoney USACE: Tim Rezendes
Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis, EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb

Bergen, Dave Dickerson, Hoshaiah Barczynski; MADEP: Paul Craffey, Garry Waldeck, Battelle Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Debi Heims, Lally Consulting. John Lally
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JACOBS FIELDWORK

Action Date Start Date Notes
Completion

MU-25 Ongoing Confirmatory sample analysis pending (will be combined with PMC samples).

Decontamination and Ongoing Equipment not in use is being decontaminated and wipe sampled prior to demobilization.

demobilization The Weeks barge was demobilized from the site on 4/28/17. The other scow has been
deconned and will be surveyed this week prior to release. Smaller equipment (small
scows and water treatment) are being deconned this week.

CAD Cell Curtain Inspections Ongoing Before BV The curtain will remain in place until the Best Value Contract is awarded and will be

Mobilization removed prior to the start of BV activities. Gate will be left open for fish passage after
N\, completion of work.
Pipeline Relocation b.g[\ Pending award of RAC. 1)~ )/
PMC shoreline excavation Ongoing 4/26/17

? &M \V\e.
24Mcuom. W 35/4

e 1338

Shipwreck 2 debris removal

0 Wit

Lot W

MUDIC yards removed as of 5/8/17. Continuing excavation of the north shoreline
rom the water; anticipate completion at the end of next week. Also performmg re-

excavation in areas that previously had ;
. ration will be done on the IRAC. When the RAC is awarded the remainder of the Y7
PMC material will be removed from thie DDA.

anticipate work to be done in June/July time frame. Coordination required in regards to

¢lg

permits and notifications with relevant state agencies. EPA (Lumino) to notify SHPO,
THPO and BUAR. Internal call scheduled for 5/9.

Install/replace fencmg at Parcel TBD Fence to be returned to its original condition per CoNB. Jacobs (Gouveia) will provide a
265 schedule.
SAMPLING AND ANALYSIS

Event Samples Analytical | Unvalidated | Validated | Notes

Collection | Testing Results results
Water Quality Monitoring MU25 in situ N/A N/A WQM on hold until subtidal dredging operations resume.
(Lower and Upper Harbor) turbidity Per USACE/EPA. WQM not required for debris removal at CCA

only shipwreck area (early June activity).

Pierce Mill Cove 3125117 1A 4/4/17 Pre-validated congener results for 11 confirmatory samples are
Verification/Confirmatory Sampling 4111217 | 1A 4/14-15/17 anticipated by 5/10/17.

4/14117 1A 4/24/17
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Event Samples Analytical | Unvalidated | Validated | Notes
Collection | Testing Results results
4/27117 1A 53117 Re-sampled 12 locations on Thursday 5/4 and 4 locations on
51117 1A 5/4/17 Tuesday 5/9. On standby to resample the north shore.
5/4/17 1A 5/5/117
5/9/117 1A 5/10/17
Upper Harbor Subtidal Data Gap 2/21-24/17 | Congener | 5/3/17 Pre-validat ults submitted to USACE, EPA and
Sampling Jacobs Wedgesday 5/3. Pata validation scheduled to be
complete 5/25°
MU 25 Verification Sampling ™~ 3/31/17 1A 4/4/117 Pre-validated congener results for 7 confirmatory samples are
| 4110117 IA 4/11/17 anticipated by 5/10/17.
~ 4112117 IA 411817
41317 1A 41817 Battelle requested approval to submit 7 additional confirmatory

samples for congener analysis. EPA (Lederer) and Esten
(USACE) approved during 4/26 call. Analysis will proceed once
PMC confirmatory samples are available to batch with the 7
MU25 confirmatory samples.

Upper Harbor Intertidal Data Gap Sampling commenced Tuesday 5/9; 8 locations sampled.

Sampling Sampling will continue over the next 3 weeks. The Lower
Harbor Parcel 15-43 data gap locations will be prioritized.

Lab Sample Disposal Samples approved for disposal have been compiled. Battelle

(Fitzpatrick) will contact Jacobs (Gouveia) prior to transporting
samples/pallets to the site.
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AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
Results results
April Ambient Air 4/3 and 4/4 (LH & 4/19 or 4/20/117 Per group discussion during meeting, the decision was made not to
Sampling UH). PMC Not to be conduct the PMC ambient air sampling in April.
completed April validated data submitted to Battelle Monday (5/1/17).
LH Pre-dredge Round | June Performed when BV is awarded.
Area C VOC sampling | July/Aug Per EPA request, this sampling event will be conducted at Area C in
(Summa) the area surrounding Cell #1.
MEETINGS/OTHER ACTIVITIES
Action Date Notes
Aerovox 21e Project — Phase ll| Ongoing MassDEP sent a dispute letter to Aerovox; revised Phase Il due June 30. EPA
RAP met with MassDEP and AVX. Remedial options still being discussed between
MassDEP and AVX.
City of New Bedford Update - Ongoing EPA (Dickerson) met wit eek. Jacobs (Beth Anderson) will send
Riverwalk out a drawing with our best guess of the Riverwalk location and our associated
access road(s). EPA consideringreconvening monthly progress/status meetings
with CoNB.
COMPREHENSIVE PLAN MEETINGS
Small Group Topic Date of Attendees
Meeting/Call

Sequencing of work

Mid May Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES.

UH Subtidal Data gaps - need to TBD Lederer, lorio, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-Smith,
coordinate access roads Taylor, Harrington, SES.
with EPA (Dave D)
Intertidal LH Miguel to proceed with soon Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia,
RAL of 25 ppm per EPA. Blount, Sills, White.

Marsh Island to proceed
according to WP. Other
LH intertidal properties on
hold for now.
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Intertidal UH Data gap locations and TBD Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount,
access road layouts Sills, White.
CDA/Confirmatory Subtidal Go over Grid so data gap Mid May Lederer (UH), Barczynski (LH), lorio, Esten, Gouveia, Rigassio-Smith, White,
can be aligned with Lally.
confirmatory
CDA/Confirmatory Intertidal TBD Dickerson, Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, White.
Aerovox Interim Cap USACE (Wolf) to provide 5M11/17 Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally,
Jacobs (Morris) with info Tuthill. Weekly call on Thursdays.
for presentation
LH Subtidal and LHCC Disposal Pending BV | Barczynski, lorio, Rezendes.

RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner Right of Entry Need Date Task Notes

Cemetery/Marsh Island June Intertidal The EPA attorney is waiting for the Trustees to sign the access
agreement for the cemetery.

Town of Fairhaven Easement June Intertidal Access agreement is in place. Jacobs will provide measures to
protect sewer lines. A list of Town of Fairhaven’s requirements
will be incorporated into the Work Plan as an attachment.

Upper Harbor Access Roads TBD Intertidal EPA (Dickerson) has requested that Jacobs provide the current
version of the map showing areas that may require access
roads.

17-1 and 17-3/Mike Panagakos TBD Subtidal/Intertidal | EPA (Lederer) has turned over the matter of ROE to EPA’s

legal staff for resolution.

Manomet Street 421117 ‘!ﬁ’tiﬁ m Signed lease sent to Jacobs on 4/21. Payments to owner by

~-| | Jacobs can proceed; Jacobs will generate a FCN and make
A\ payment ASAP after the RAC is awarded.

Robichaud TBD \ Archeology EPA (Barczyski) has coordinated with EPA (Stanley) regarding
Artifact Release Forms and will submit the letter to the property
owner's son who has indicated he will sign.

DELIVERABLES
No. Document Name Organization Submit Date Comments Reviewers Notes
Due
B1 MU28 Resampling Tech Memo Battelle Draft 4/28/17 SM7117 Lederer, MADEP, | EPA (Lederer) has no
Esten, Rezendes, | comments.
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No. Document Name Organization Submit Date Comments Reviewers Notes
Due
lorio, Jacobs
J1 2014/2015 Ambient Air Report Jacobs N Lw’\ Lewis, Lederer, RCL to AECOM submitted
AECOM 4/28/17. Backcheck pending
TOOM - from AECOM.

J2 Draft Comprehensive Plan Jacobs 06/15/2017 -— - Milestones were submitted
4/7/17. Draft Comp Plan due
mid-June. Example Sections 1.0
and 6.0 sent to USACE (Ellen)

/ for review 5/5/17.

J3 Phase Il Archeological Investigation Jacobs/ Final Arch. Lumino, Comments received. A meeting
Summary Report Delivery dates CR/PAL Report (30 days 5/22/2017 Paiva will be held with the agencies
after receipt of (SHPO, THPO and BUAR) ~3
agency comments) weeks after Draft submittal; the
+‘""’ Final document will be due 30

days afterwards. EPA to
coordinate meeting.

J4 Shipwreck 2 Report WP Jacobs/CR 5/12/2017 Jacobs (Fox and Gouveia) to
review options with current
budget.

J5 Archeological Disposition Jacobs, CR, 4/20/17 5/15/2017 Lumino Pending comments.

Spreadsheet PAL
J6 Draft Intertidal WP for Marsh Island Jacobs 5/22/17 Dickerson, Esten, | Comments received on the
Mangelson, Penko | Preliminary Draft as well as
restoration will be incorporated
\ into the Draft.
J7 UH Hybrid Dredge WP RCL Jacobs 5/)\/17 Lederer, RLSO to be provided with the
Rezendes, RCL
)'I 1\’ angelson, Esten,
Lally
J8 Addendum to UH Hybrid Dredge Jacobs Wﬂ Lederer, Rezende§ | RLSO to be provided with the
WP for the Cable Crossing Area Mangelson, Esten, | RCL
RCL ‘% Lally
J9 Pilot Cap Report Jacobs [(  4/4117 Esten (4/14), (EPA) | Submitted draft document. EPA

,(m. \J\h\'f_




JACOBS

PARTICIPANT CODE: -

Project Notes
103 Sawyer Street

New Bedford, MA 02746
508-996-5462

508-996-6742
www.jacobs.com

No. Document Name Organization Submit Date Comments Reviewers Notes
Due
White (pending) (White) currently reviewing. EPA
(Lederer) to verify EPA (White)
review of document.
J10 Miguel Intertidal WP Jacobs TBD EPA to confirm RALs and
Jacobs to determine data gaps.
J1 Ice Engineer Report Jacobs 4/25117 519 Mangelson, Wolf,
Groher, Dickerson
E1 Fate and Transport Model Letter ERDC 5/5117 5/26/2017 lorio, USACE PDT,
Report Bergen, Barczyski
CONTRACT ACTIONS
Contract Date Notes
TERC TO# 1, 6, 7, 8 Incentive Fees 4/14/17 Final action is with Contracting.
TERC TO# 1, 6, 8 Closeout 4/14/17 Final action is with Contracting.
Battelle modification 517117 One contract action for Addendum #9 and optional tasks through summer 2017. Award
anticipated by 5/17/2017.
IRAC R 3/3117 POP extended until end of May 2017.
RAC T02 / Bﬁd AT [Ebm. |, May12,2017 Sent to Jacobs (Debra H) for signature.
RAC TO3 (Marsh Island and LH Int) o[> Mey+5, 2017 Revised and resubmitted to contracting, RFP pending
RAC TO4 (Cable Crossing) ay 17, 2017 (Issue | SOW pending Generic WP and cable crossing edits. USACE/Lally working with Jacobs
LIV RFP) on incentives.
FUTURE ACTIONS (No discussion needed)
Action Date Notes
Between the Bridges WP
Existing Debris Map for City of NB Upon completion of debris removal
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